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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Amount/Bond Total Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per 

Bond 

Implementation

Q3 - Were 

any items 

missing?

Q3(a) What 

items were 

missing

Q4 - Were 

there 

additional 

items over the 

scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - Number of 

Pictures
COMMENTS

DISTRICT 4 - DRAFT

Pueblos del Sol Trails Repave Pueblos del Sol trails (2.9 miles - 6' wide) 1,100,000.00$            426001 Contractor Contractor Yes No N/A No See page 10 2 For ADA access trails were constructed to 6'9.5" wide

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 9


